
      Item:     RESO 08-276    
      Fiscal Impact:   $55,505.00   
      Funding Source:   _CDBG    

      Account #:       

      Budget Opening Required:     

 

ISSUE: 

 

Approve Change Order No. 1 for increased scope of work on the 2200 West Improvement 
Project located at approximately 2200 West 3500 South to 3800 South. 

 

 

SYNOPSIS: 

 

This Change Order covers additional work and supplies necessary to complete the 2200 West 
Improvement Project.  

 

 

BACKGROUND: 

 

During construction an existing decayed corugated metal pipe collapsed. This change order 
covers the cost of the removal and replacement of approximatley 250 linear feet of 36 inch 
reinforced concrete pipe. An additional combo box is also required. An additional 200 sq. yards 
of patterned concrete park strip was needed to complete both sides of 2200 West along the 
project area. 
 
The project is funded by Community Development Block Grant. 

 

 

RECOMMENDATION: 

 

Approve Change Order No. 1. 

 

 

SUBMITTED BY: 

 

Dan Johnson, P.E., City Engineer 
 
 
 
 
 

 
 


